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1. Quarterly Overview 
Country ETHIOPIA 
Lead Partner KNCV 
Coalition Partners MSH, WHO, The Union 
Other partners AHRI 
Workplan timeframe 01/10/13-30/09/14  
Reporting period Jan – Mar 2014 

 
Most significant achievements: 

 
Four major national events were successfully conducted, March 17-23, 2014, where  TB CARE I 
provided remarkable technical and financial support: a national community TB care symposium, 
childhood TB symposium, the 9th National TB research Advisory Committee(TRAC)conference,  followed 
by World TB day commemoration on March 24. The community TB care symposium was an important 
national event whereby the experience of different partners was discussed and the input was used to 
revise the national Community TB care strategy. The childhood TB symposium was the first of its kind 
and key stakeholders including MOH and pediatrics association of Ethiopia have participated and 
shared their thought on how to address the major challenges of TB in children specially challenges 
related to diagnosis and Monitoring and evaluation system.  
 
The TRAC conference continues to be a key national forum for researchers, TB and HIV program 
managers, partners and donors to come together and discuss on key TB control strategies and 
challenges. The key TB CARE I results that were shared during the conference include presentation of 
six research papers which are the results of the operational research capacity building initiative, 
presentation on achievement of civil society engagement, presentations of the role of media to 
strengthen TB awareness creation. The World TB day was commemorated as a day to promote and 
sensitize the general public on the highly prioritized TB control agenda in Ethiopia.  
 
National guideline for setting norms for building design was drafted and enriched through a 
consultative meeting supported by TA March 31-April 4, 2014. The document will be a key guiding tool 
to streamline the standards of renovation and construction of health facilities.  
 
The second edition of the national guidelines for programmatic management of DR-TB were 
successfully conducted by the technical working group, and TB CARE I played a key role in providing 
technical assistance as well as financial support by covering cost for the consultative workshops. The 
final version is being printed with the support of TB CARE I. 
 
TB CARE I-supported TB contact investigations piloted in 21 health facilities (HFs) in North Showa are 
progressing well. During the last supportive supervision from February10-16 2014, remarkable 
progress was documented. So far, through the second quarter, among 3,527 household contacts, 27 
patients were found to have active TB and all were started on anti-TB treatment. This finding suggests 
a prevalence of 766 active TB cases per 100,000 contacts, which is three times higher than the 
prevalence in the general population. Therefore, this could be good evidence that will help the NTP to 
prioritize and scale up the implementation as well as monitoring of contact investigations in Ethiopia. 
 
The national laboratory strategy has been drafted by the national task force with supported provided 
by international and local TB CARE I laboratory experts. The latest version is under review.  
 
 
Technical and administrative challenges:  
 

- Generally there were no major challenges during the quarter.
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2. Year 4 technical outcomes and activity progress 
 

2.2 Universal Access 
Code Outcome Indicators and 

Results  
Actual Year 3 or 
Baseline Result 

Expected  
End of Year 4 Result 

Result to date1 Comments 

1.1.1 Number of facilities where quality of 
services is measured 

- 25 Not yet measured 
(end of 3rd Q) 

 

1.2.4 Children younger than 5 (contacts of ss+ 
adults) that were put on IPT 

- 50 93 NB  there is no report 
specific to this activity; 

It’s a result of pilot 
implementation of 
contact screening in the 
NorthShowa zone 

1.2.5 Childhood TB approach implemented 2 3 2 Ongoing discussion on 
developing roadmap & 
implementation plan 
that is well on track 

1.2.6 Number of TB cases (all forms) diagnosed 
in children 0-4 

265 345 Measured annually  

1.2.7 Prisons with DOTS   2  

1.2.8 CB-DOTS program is implemented 3 3  Activity started late due 
to delayed fund transfer 

to WHO 

1.2.9 Population covered with CB-DOTS 25% 50% 
 

  

1.2.10 Health facilities offering CB-DOTS services 37% 50%   

1.3.1 Patient Delay 30-60 days 30-40 days   

1.2.11 Number of Household TB contacts traced 
and investigated 
Description: This indicator measures 
household TB contacts traced through 
contact investigation.  

 1,400 3527  
 
(From Apr 2013 – 
Feb 2014) 

Pilot project on TB 
contact investigations in 
21 HFs of North Shoa 
zone from Apr 2013 – 
Feb 2014. 

1.2.12 Proportion of TB patients notified among 
contacts of index cases 

 3% 0.76% 
 

Out of 3527 household 
contacts investigated, 

                                                
1 If results are not available, write “Measured annually” or “Not yet measured” and say when the data are estimated to be available. Not all indicators can be measured 
quarterly. 



5 
 

Numerator: Number of TB cases among 
the contacts where pilot is being 
implemented  
Denominator: Total number of 
investigated contacts of index cases. 

(27 / 3527) 27 were diagnosed TB. 
(see Fig.3) 
 
NB  we’ve revised our 
target from 10% to 3%, 
since case-finding is 
based on the 
conventional smear 
microscopy (low 
sensitivity)  

Activity 
Code 
(***) 

Lead 
Partner 

 

TB CARE Year 4  
Planned Activities  

Cumulative Progress as of the quarter’s 
end 

Planned Month Status2 

Start End 

1.1.1 MSH Measure quality TB services The TOR was finalized, advertised, and was 
submitted on February 14th.Proposals were 
evaluated by the team and the evaluation 
results were submitted to contracts 

Apr 14 Jun 14 Ongoing  

1.2.1 KNCV   Contact screening  - Implementation status evaluated in one 
region (A.A) through an OR, findings 
shared during TRAC conference. The 
key challenges were lack of screening 
tools, workload, and inadequate 
attention given by HCW. Relevant 
intervention plan developed based on 
key findings & gaps 

Oct 13 Dec 13 Ongoing 

1.2.2 KNCV Training on Childhood TB - Need to prepare/adaptation of training 
manual, since there is no childhood TB 
specific training material (discussing 
with the Ministry) 

Nov 13 Dec 13 Ongoing 

1.2.3 KNCV Complete childhood TB 
framework 

- A half day national workshop on 
childhood TB conducted on March 20, 
2014 to build consensus on strategic 
document, preparation of 
implementation plan & training material 
is under discussion with MoH 

Oct 13 Dec 13  Ongoing 

1.2.4 KNCV Provider support tool - Part of the planned activities in 1.2.3 Nov 13 Dec 13  Pending 

1.2.5 KNCV Mentorship on childhood TB - Mentorship and follow up visit planned 
after training & job aids & monitoring 
tools available (3rd – 4th Q) 

Oct 13 Sep 14 Pending 

                                                
2 Status options: Pending (the activity has not yet started, but is not delayed); Ongoing (the activity has started and is in process); Completed (all sub-activities and 
outputs are complete); Postponed (the start or completion of this activity has been delayed, but will still be completed by the end of the workplan year); Cancelled (the 
activity, which may or may not have started, will not be completed by TB CARE I.) 
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1.2.6 WHO Print log book   Community TB care logbook developed and the 
printing process is started  

Nov 2013 Jan 
2014 

Ongoing  

1.2.7 WHO Print report format The printing process is started and ongoing  Nov 2013 Jan 
2014 

Ongoing  

1.2.8 WHO Referral form The printing process is started  Nov 2013 Jan 
2014 

Ongoing  

1.2.9 WHO CBTC strategy The updating & revising of Community TB care 
implementation guidelines is completed.  

Nov 2013 Mar 14 Completed  

1.2.10 WHO Baseline assessment Baseline assessment done in the selected 
districts(woreda)for TB contact investigation 
activity implementation 

Nov 2013 Jan 
2014 

Completed 

1.2.11 WHO Sensitization workshop on 
contact investigation 

Planned in 3rdQ Dec 13 Dec 13 Pending 

1.2.12 WHO 
 

Training on contact 
investigation 

Planned in 3rdQ Dec. 2013 Feb. 
2014 

Pending 

1.2.13 MSH, 
WHO 

Tool contact investigation Tools developed for monitoring the 
implementation of contact investigation 
activities.  

Mar 14 Apr 14 Completed  

1.2.14 MSH, 
WHO 

Supervision/follow up of 
contact investigation  

A second supervision/follow uphas been 
conducted from February 10-16, 2014 to 21 
pilot HFs in North Shewa Zone 

Oct 13 Apr 14 Ongoing 

1.2.15 MSH, 
WHO 

Review meeting on contact 
investigation 

A review meeting on Contact Investigation was 
conducted from November 30 to December 01, 
2013. Participants (59) were from 21 pilot 
health facilitiesdistrict (Woreda) offices & zonal 
departments. 

Dec 13 May 14 Completed 

1.2.16 MSH TA contact investigation Planned in 4th Q Mar 14 Apr 14 Pending 

1.2.17 MSH Guideline on TB in congregate 
setting 

Discussion commenced with NTP, situation 
assessment proposal on development 

Nov 13 Jul 14  Ongoing 

1.2.18 MSH Renovation of TB rooms Sites selected jointly with 2regional health 
bureaus RHBs and respective prison 
administration--mission requested for 
Environment mitigation clearance. The 
clearance has been secured and the process is 
now going well.  

Dec 13 Jun 14 Ongoing 

1.3.1 KNCV Refresher training CSO Conducted for two sub-cities, 52 CSO members 
participated (all women). This intervention is 
showing important progress in terms of 
increasing suspect referral, case detection and 
treatment adherence.  

Mar 14 Mar 14 Completed 
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1.3.2 
 

KNCV Quarterly review CSO, HCW Conducted for two sub-cities, 35 participants 
attended from health office, health facility staff 
(medical directors & TB focal person as well as 
triage personnel) and Civil Society organization 
(CSO) representatives. Main agenda was on 
suspect referral and documentation 

Oct 13 Sep 14 Ongoing 

1.3.3 KNCV Assess patient delay Planned in 3rd quarter Feb 14 Jul 14 Pending 

1.3.4 KNCV Mentoring CSO Regular weekly & monthly meetings conducted 
with main objectives of mentoring and 
supportive supervision 

Nov 13 Sep 14 Ongoing 

1.3.5 KNCV TA on ACSM/CSO Planned for 3rdquarter by Netty Kamp. Oct 13 Jul 14 Pending 

1.3.6 KNCV Reference material for CSO Education material (brochure) prepared for CSO 
and public & printed  

Mar 14 Jul 14 Completed 

1.3.7 KNCV TB message for public Poster prepared & printed and will be 
distributed by MOH through its regular 
dissemination channels. 

Oct 13 Jun 14 Completed 

1.3.8 MSH TB Newsletter  Quarterly newsletter printed and  distributed Nov 13 Sep 14 Ongoing 

1.3.9 
 

MSH Review Meetings central  Quarterly review meeting of TB Media Forum 
members conducted at Dukem on 2 March, 
2014. A total of 25 members participated. 

Oct 13 Sep 14 Ongoing 

1.3.10 MSH WTD Commemoration  Participated in the organizing committee 
meeting, successfully conducted on March 24, 
2014, Supported the WTD commemoration at 
Hawassa, Tigray and Amhara distributed all in 
all 4,500 t-shirts with TB messages. 

Mar 14 Mar 14 Completed 

1.3.11 MSH Assessment radio program  Planned in 4th Q Apr 14 Jun 14 Pending 

1.3.12 MSH TB message via radio TB message using FM radio being aired 
regularly 

Nov 13 Sep 14 Ongoing 

1.3.13 MSH Panel Discussions   Three out of four for the year, panel discussion 
conducted. The 3rd was on Feb 16 where 77 
participants (F=46, M=31) from Documents 
Authentication & Registration Office (DARO) 
participated. Participants include journalists, 
communication officers, health care workers 
and  program managers, and the purpose is to 
review progress and set plans according to the 
need. 

Nov 13 Sep 14 Ongoing 

1.3.14 MSH Assessment on DOT & IPT The assessment proposal finalized and data 
collectors trained 

Mar 14 Jun 14 Ongoing 
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Fig 1.Important TB message prepared as education material for public use 

 

 

 

Fig 2: WTD, 2014 Participants walking for the event in Hawassatown 
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Fig 3: Findings of the pilot project on TB contact screening 

 
 

2.2  Laboratories 
Code Outcome Indicators and Results  Actual Year 3 or 

Baseline Result 
Expected  

End of Year 4 
Result 

Result to date Comments 

2.1.2 Laboratories with working internal and 
external QA programs for smear 
microscopy and culture/DST  

67%  75%  Measured annually  

2.1.3 Laboratories demonstrating acceptable 
EQA performance 

67%  75% Measured annually   

2.2.1 Confirmed link with an SRL through a 
memorandum of agreement 

Yes Yes Measured annually  
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2.3.1 Diagnostic sites offering advanced 
technologies for TB or drug-resistant TB 

  Measured annually  

2.3.3 Patients diagnosed with GeneXpert Unknown 3000 Not yet measured (Q 
3) 

The national 
reporting system for 
Expert is still under 
development, and 

there is some 
progress during this 
quarter and reports 
will be submitted 

starting next quarter. 
Activity 

Code 
(***) 

Lead 
Partner 

 

TB CARE Year 4  
Planned Activities  

Cumulative Progress as of the quarter’s 
end 

Planned Month Status 

Start End 

2.1.1 MSH Equipment  maintenance Discussion made with South Region 
(SNNPR) and the training is planned for 
April 2014 

May 14 Jun 14 Ongoing 

2.1.2 MSH OR  on  TB lab diagnosis Discussion on proposal development 
commenced 

Nov 13 Feb 14 Ongoing 

2.1.3 MSH TB microscopy EQA  RRLs Onsite supervision conducted in Tigray 
region. Two rounds of training for TB focal 
persons on randomization and collection 
donein January2014.  

Dec 13 Mar 14 Completed  

2.1.4 MSH TB microscopy EQA - EHNRI   Mar 14 May 14 Pending 

2.1.5 
 

MSH TA improving diagnosis SOW developed and Activity ( TA on TB lab 
strategic plan development) Scheduled  

Aug 14 Sep 14  Ongoing 

2.1.6 KNCV Procure Genexpert The APA4 planned procurement of 8 
GeneXpert machines and 2000 cartridges 
was initiated through FMOH. 

Additional PEPFAR funded GeneXpert 
machines procurement process initiated. 

Jan 14 Jun 14 Ongoing  

2.1.7 MSH Introduction of LED 
fluorescence microscopy (LED 
FM) 

Training on AFB Microscopy using 
ZiehlNeelsen (ZN) & LED FM was conducted 
in Tigray from January 10-16 2014. The 
same training is scheduled with SNNPR in 
April. 

Oct 13 Apr 14 Ongoing  

2.1.8 MSH Support lab TWGs Actively participate in the regular meetings 
and workshops  

Oct 13 Sep 14 Ongoing 



11 
 

2.1.9 MSH Training on TB culture    Feb 14 Mar 14 Pending 

2.1.10 MSH LED microscopes Procurement initiated for 12 microscopes. Mar 14 May 14 Ongoing  

2.1.11 MSH Update AFB manual Discussion commenced with National 
reference laboratory (EHNRI) 

Dec14 May 14 Ongoing 

2.1.12 MSH TB lab strategy  International consultants identified and 
acquainted to each other, TOR developed 
and distributed and activity was carried out 
in February 2014. The strategy is being 
developed by international consultants. 

Nov 13 Feb 14 Ongoing 

2.1.13 KNCV TA on rapid diagnostics Planned for Q3  (PMDT section) Jan 14 May 14 Ongoing 

 

2.3  Infection Control 
Code Outcome Indicators and Results  Actual Year 3 or 

Baseline Result 
Expected  

End of Year 4 Result 
Result to date Comments 

3.1.1 National TB-IC guidelines that are in 
accordance with the WHO TB-IC policy 
have been approved 

Y Y Y  

3.1.2 TB-IC measures included in the overall 
national IPC policy 

Y Y Y  

3.2.1 “FAST” strategy has been adapted and 
adopted 

0 2 Not yet measured (at the 
end of Q3) 

 

3.2.2 Facilities implementing TB IC measures 
with TB CARE support 

244 280 255  

Activity 
Code 
(***) 

Lead 
Partner 

 

TB CARE Year 4  
Planned Activities  

Cumulative Progress as of the quarter’s 
end 

Planned Month Status 

Start End 

3.1.1 KNCV Set standard for HF design  
 

Guideline finalization consultative workshop 
conducted, comments incorporated; on 
process of further enrichment to incorporate 
recent updates from other guidelines. 
Postponed to Q3, to further enrich through 
TA (3.2.8) 

Oct 13 Dec 13 Ongoing 

3.2.1 KNCV Introduce FAST strategy Package introduced to 31 Health Centers in 
Addis Ababa; too soon to share progress. 

Dec 13 Sep 14 Completed 

3.2.2 KNCV Assessment on TB National task force has finalized protocol, 
data collectors training soon to start 

Oct 13 Aug 14 Ongoing 

3.2.3 KNCV Minor renovation TB clinics Renovation started at Hosana and Bishoftu Oct 13 Sep 14 Ongoing 
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3.2.4 KNCV N-95 respirators Procurement order submitted to HQ; sample 
approved and waiting for arrival of 
respirators 

Oct 13 Aug 14 Ongoing 

3.2.5 KNCV Surgical masks To be ordered and procured in Q3 Oct 13 Aug 14 Pending 

3.2.6 KNCV Supportive Supervision Supportive supervision conducted to SNNPR 
and Tigray, which helped to strengthen the 
establishment of TBIC committees, TB IC 
plans and implementation. 

Oct  13 Aug 14 ongoing 

3.2.7 KNCV Review meeting on TB-IC Conducted one round of review meeting-
with Addis Ababa Health Bureau, for 31 
Health Centers for two days. 
Similar event will be conducted  in Q 3 for 
Oromiya trained HFs   

Jan 14 Jul  14 Ongoing 

3.2.8 KNCV TA on TB-IC Preparations concluded to bring TA, in first 
week of April2014 (Dr Max Meis) 

Apr 14 Aug 14 Pending 

3.4.1 KNCV Training HCW Trained 74 program experts from Tigray 
mainly on TB-IC. 

  Feb 14      Jun 14 Completed 

3.4.2 KNCV Training overseas Two experts from Ministry of Health 
attended TB IC training in Rwanda, in March 
2014, fully supported by TB CARE I. These 
participants are expected to lead TBIC 
activities at MOH and health bureau level 
respectively. 

Dec 13 May 14 Completed  

3.4.3 KNCV Training architects Preparations finalized to train 
architects/engineers from all regions, 
aligning with TA (3.2.8) 

Jan 14 Jun 14 Ongoing 
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2.4  PMDT 
Code Outcome Indicators and Results  Actual Year 3 or 

Baseline Result 
Expected  

End of Year 4 
Result 

Result to date Comments 

C6 Number of MDR cases diagnosed  270 420 167 Q2 data from FMOH 
(Q1 was 156) 

C7 Number of MDR cases put on treatment 340 450 132 Q2 data from FMOH 
(Q1 was 122) 

4.1.2 MDR TB patients who are still on 
treatment and have a sputum culture 
conversion 6 months after starting MDR-
TB treatment 20% 52% 47% (64/135) 

Among Q1 enrollees 
in 2013 from FMOH 

4.1.3 MDR TB patients who have completed the 
full course of MDR TB treatment regimen 
and have a negative sputum culture 85% 86% 78.4% (174/222) 

Data for 3 years from 
2009-2011 from 
FMOH 

4.1.4 A functioning National PMDT coordinating 
body 

Yes Yes Yes Ongoing 

Activity 
Code 
(***) 

Lead 
Partner 

 

TB CARE Year 4  
Planned Activities  

Cumulative Progress as of the 
quarter’s end 

Planned Month Status 

Start End 

4.1.1 KNCV Training HCW A total of 115 HCWsand program 
managers (F=28, M=87) trained in 
SNNPR on PMDT & TBIC 

Nov 13 Sep 14 Completed  

4.1.2 KNCV International Training  The Union contacted and agreed to 
conduct International training on PMDT 
from July7-11,2014 and communication 
continued   

May 14 May 14 Ongoing 

4.1.3 KNCV Procure lab equipment After discussion with FMoH, procurement 
ordered through FMoH (8 Xpert 
machines) 

Jan 14 May 14 Ongoing 

4.1.4 KNCV Update guideline Final draft ready for print. Training 
material also finalized and trainings are 
being  conducted using new material 

Oct 13 Jul 14 Ongoing 

4.1.5 KNCV National workshop PMDT Postponed by FMoH Oct 13 Dec 13 Postponed 

4.1.6 KNCV Procure SLDs Activity/Budget modification requested, 
as the national need for SLDs is not as 
expected 

Oct 13 Jun 14 Pending 

4.1.7 KNCV Procure ancillary drugs Preparation  of essential items 
completed, in consultation with FMoH,  to 
initiate procurement in Q3 

Oct 13 Sep 14 Ongoing 

4.1.8 
 

KNCV Socio-economic support So far supporting more than 160 MDR-TB 
patients at ALERT. Technical advice given 
to Tigray and SNNP regional bureaus on 

Oct 13  Sep 14 Ongoing 
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how to utilize funds from Global fund on 
socio-economic support. 

4.1.9 KNCV Standardization of patient 
support scheme 

Draft finalized and incorporated in the 
draft PMDT Guideline 

Jan 14 Mar 14 Ongoing 

4.1.10 
 

KNCV Renovation Part II Over all the three renovation projects 
completed more than 90% , of physical 
structure 

Oct 13 Mar 14 Ongoing 

4.1.11 
 

KNCV Equipment for MDR sites Equipped Geda MDR-TB ward and partly 
existing Bishoftu MDR-TB unit. List 
prepared for the new Bishoftu MDR-TB 
ward consulting ORHB, and procurement 
initiated. 
Additionally, ALERT Center is  equipped, 
based on their demand, mainly for MDR-
TB Ward 

Jan 14 May 14 Ongoing 

4.1.12 KNCV TA on PMDT Drs Agnes and Kathy from Nov 11-15, 
2013 

Jan, 14 Jul 14 Completed  

4.1.13 KNCV Supportive supervision and 
Strengthen linkage of TIC and 
TFC 

Conducted SS for SNNP RHB from Dec 
23, 2013 to Jan 01 2014, and Jan 20-23, 
2014 

Oct 13 Aug 14 Ongoing 

4.1.14 KNCV Completing renovation Actual renovation started at Yirgalem-
MDR-TB Ward and 20% of the work 
completed 

Oct 13 May 14 Ongoing 

4.1.15 KNCV Networking of MDR sites Regional workshops conducted for SNNPR 
and Tigray RHBs to facilitate networking 
of health facilities and laboratories 

Feb 14 Jun 14 
 

Ongoing  

4.1.16 KNCV Assessment on PMDT Postponed for Q3 Jan 14 Jun 14 Postponed 

4.1.17 KNCV Upgrade culture laboratory Started at St. Peter Hospital ; more than 
55 % of the work completed 

Oct 13 Aug 14 Ongoing 

4.1.18 KNCV Equipment for culture 
laboratory 

AHRI sent list of lab equipment;  under 
discussion  to prioritize the demand  

Mar 14 Aug 14 Ongoing 
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2.5  TB/HIV 
Code Outcome Indicators and Results  Actual Year 3 or 

Baseline Result 
Expected  

End of Year 4 
Result 

Result to date Comments 

5.1.1 New HIV patients treated for latent TB 
infection during reporting period 

20% 25% 
 

Measured annually  

5.2.1 HIV-positive patients who were screened 
for TB in HIV care or treatment settings 

90% 95% Measured annually  

5.2.2 TB patients (new and re-treatment) with 
an HIV test result recorded in the TB 
register 

95% 98% Measured annually  

5.2.3 TB patients (new and re-treatment) 
recorded as HIV-positive 

10% 8% Measured annually  

5.3.1 HIV-positive TB patients started or 
continued on antiretroviral therapy (ART) 

51% 75% Measured annually  

5.3.2 HIV-positive TB patients started or 
continued on CPT 

80% 90% Measured annually  

Activity 
Code 
(***) 

Lead 
Partner 

 

TB CARE Year 4  
Planned Activities  

Cumulative Progress as of the quarter’s 
end 

Planned Month Status 

Start End 

5.2.1 
MSH Review meetings  TB/HIV review meeting is integrated in the 

general TB review meeting, conducted for 
second time in this quarter 

Jun 14 Jul 14 Ongoing  

5.2.2 
MSH Union conference Participated & presented <Improving TB 

case detection using SOP in Ethiopia> at a 
symposium in the IUATLD in Paris 

Nov 13 Nov 13 Completed 

5.2.3 
MSH Piloting Mortality Based on the initial assessment, the activity 

was no longer needed; it was decided to 
request an activity modification. 

Dec 13 Apr 14 Pending 

5.2.4 MSH TA on mortality audit tool Same as above Jan 14 Jan 14 Pending 

5.2.5 

MSH TOTs on TB and TB/HIV  Conducted two rounds of trainings in Mizan 
and Butajira towns in collaboration with 
Southern region (SNNR) health bureau to 30 
and 32 health care workers from January 
22-27 and January 30-February04 
respectively. 

Jan 14 Sep 14 Completed  

5.2.6 
MSH Reprint guideline 6,500 copies of national TB/HIV 

implementation guidelines printed. 
Distribution has already been started. 

Feb 14 Mar 14 Completed 
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2.6  HSS 
Code Outcome Indicators and Results  Actual Year 3 or 

Baseline Result 
Expected  

End of Year 4 
Result 

Result to date Comments 

6.2.1 TB CARE-supported supervisory visits 
conducted  

  20  4  

6.2.2 People trained using TB CARE funds 845         784 203 (F=86, M=117)  

Activity 
Code 
(***) 

Lead 
Partner 

 

TB CARE Year 4  
Planned Activities  

Cumulative Progress as of the quarter’s 
end 

Planned Month Status 

Start End 

6.1.1 KNCV Workshop on sustainability i) Supported laboratory accreditation 
process for ALERT hospital (to 
strengthen the hospital laboratory 
capacity) 

ii) Provided office communication 
equipment (LCD, Fax machine and 
printer) for FMOH department which 
is responsible for TB control 
activities in thepastoralist regions of 
the country. 

Apr 14 Jul 14 Ongoing 

6.1.2 KNCV TA on financial sustainability TA still under discussion, perhaps will 
happen during Q-III. 

Apr 14 Jul 14 Pending 

6.1.3 WHO Stop TB partnership Discussion made with MoH to 
revise/develop the TB program 
management training material and the 
process is started.  

Jan. 2014 Jan 2014 Ongoing  

6.2.1 WHO Supportive supervision TB and TB/HIV program specific supportive 
supervisions done in Amhar, Oromia and 
SNNPR regions.  

Dec.13, 
March 14, 
June 14, 
Aug. 14 

Dec.13, 
March 14, 
June 14, 
Aug. 14 

Ongoing  

6.2.2 
 

WHO Training program managers Planned in 3rd Q Jan 2014 Jan. 2014 Pending  

 

2.7  M&E, OR and Surveillance 
Code Outcome Indicators and Results  Actual Year 3 or 

Baseline Result 
Expected  

End of Year 4 
Result 

Result to date Comments 

7.1.1 An electronic recording and reporting 
system for routine surveillance exists at 
national and/or sub-national levels 

Yes  (MDR-TB) Yes (MDR-TB) Yes   

7.2.1 Data quality measured by NTP No Yes (regional) Not yet done, 
scheduled for Q-III.  
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7.2.2 NTP provides regular feedback from 
central to intermediate level 

Yes Yes   

7.3.1 OR studies completed  6 15 6 1st cohort 6 teams 
finalized their report 
& presented their 
abstracts at the 
national TB research 
conference on March 
21, 2014 

7.3.2 OR study results disseminated 83% 85%   

Activity 
Code 
(***) 

Lead 
Partner 

 

TB CARE Year 4  
Planned Activities  

Cumulative Progress as of the quarter’s 
end 

Planned Month Status 

Start End 

7.2.1 
 

KNCV Mentoring MDR sites Conducted to provide technical assistance 
to newly opened MDR sites.  

Dec 13 Sep 14 Ongoing 

7.2.2 
 

KNCV 
 

Print Register and formats Revised national TB, TB/HIV and MDR-TB 
formats are in the process of being printed 
for national use (as per the NTP request) 

May 14 Jun 14 Ongoing 

7.2.3 
 

KNCV Prepare documentary  Planned for Q 4 Apr 14 Jul 14 Pending 

7.2.4 
 

KNCV Strengthen MDR data 
management 

NTP/MoH working with partners to improve 
information related to MDR-TB in the 
country. TB CARE I supported development 
of data management software, and 
mentorship to MDR sites. 

Jan 14 Feb 14 Ongoing 

7.3.1 
 

KNCV, The 
union 

Training on OR (4 rounds) OR training for cohort I Block III on 
manuscript writing conducted from 
February 17-21, 2014, 17trainees(F=2, 
M=15) and 5 mentors (all male) attended 
the course 

Oct 13 May 14 Completed 

7.3.2 KNCV Conduct OR by cohort II 7 teams at the stage of final proposal & 
submitted for ethics approval 

Jan 14 Jan 14 Ongoing 

7.3.3 KNCV Grant OR proposal (I &II) Final 6 OR proposals selected and signed 
agreement for sponsorship 

Oct 13 May 14 Ongoing 

7.3.4 KNCV Mentoring for OR Mentors from respective regional 
universities are supervising & mentoring OR 
teams of cohort I & II 

Nov 13 Nov 13 Ongoing 

7.3.5 KNCV TRAC conference The 9th TRAC conference from March 21-23, 
conducted successfully in Hawassa 
(SNNPR). Nine TB CARE I supported papers 
were presented during the conference. 

Mar 14 Mar 14 Completed 

7.3.6 KNCV TB conference Abstract for the 2014 Union conference 
submitted 

Oct 13 Nov 13 Ongoing 
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7.3.7 KNCV Support regular TRAC 
meetings 

A one day regular TRAC meeting conducted 
in Feb mainly focusing on TRAC conference 
and selection of new chair  

Oct 13 Sep 14 Ongoing  

7.3.10 KNCV Support research Ethics 
activities 

Training on Ethics planned for Q-III Jan 14 Mar 14 Pending 

7.3.12 KNCV TOT on OR  Apr 14 Jun 14 Pending 

7.3.13 KNCV Training on Impact 
Assessment Framework 

One training conducted in Oct 14-18, 2013, 
17 participants (F=4, M=13) attended the 
course 

Oct 13 Dec 13 Completed 

7.3.17 KNCV Conduct impact assessment One OR proposal selected (process of 
feedback) and planning to organize follow 
up training in collaboration with Liverpool 
school of tropical medicine (LSTM ) 

Jan 14 Mar 14 Ongoing 

 

2.8  Drugs 
Code Outcome Indicators and Results  Actual Year 3 or 

Baseline Result 
Expected  

End of Year 4 
Result 

Result to date Comments 

8.1.1 National forecast for the next calendar 
year is available 

Yes Yes Yes National 
forecastingdone until 

2015 
8.1.2 Updated SOPs for selection, quantification, 

procurement, and management of TB 
medicines available 

Yes Yes   

Activity 
Code 
(***) 

Lead 
Partner 

 

TB CARE Year 4  
Planned Activities  

Cumulative Progress as of the quarter’s 
end 

Planned Month Status 

Start End 

8.1.1 MSH Quantification workshop  Discussion repeatedly done MOH with PFSA. 
However due to competitive priorities this 
activity is postponed to QIII 

Oct 13 Nov 13 Postponed 

8.1.3 MSH Supportive Supervision  One round of supportive supervision 
conducted  jointly with Dire Dawa PFSA hub 
for 28 HFs(November 17-24, 2013) 

Dec 13 May 14 Ongoing 

8.1.4 MSH Scale up Patient kits  Planned to conduct an orientation event to 
HFs in Tigray on 12 April, 2014. 

Aug 14 Aug 14 Pending 

8.1.5 MSH IPLS training  Training on IPLS for Pharmacy professionals 
from Tigray& Southern region (SNNPR) 
conducted – 2 round. 

1. 55 Participants (30-M, 25-F) from 
health centers in Tigray. 14-16 
February, 2014 at Axum Hotel, 

Jan 14 Feb 14 Completed  
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Mekelle 
2. 56 participants (32-M, 24-F) from 

HFs in SNNPR. 28 Feb. – 02 March, 
2014 at central Hawassa Hotel, 
Hawassa 

8.1.6 MSH Basic TB Training of 
pharmacists  

Planned to conduct an orientation event to 
HFs in Tigray from 12-13 April, 2014 

Apr 14 Apr 14 Pending 
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3. TB CARE I’s support to Global Fund implementation in Year 4 
 
Current Global Fund TB Grants 
Name (i.e. Round 10 
TB) Average rating* Current rating 

Total approved 
amount 

Total dispersed 
to date 

 ETH-T-FMOH    A2  41,864,370  40,631,526 
          
          

* Since January 2010 
 
In-country Global Fund status - key updates, challenges and bottlenecks 
 
Ethiopia has two active GF grants for TB which includes Round 9 and 10. Phase I of Round 10 covers the 
period up to June 2014, for which all disbursement for year I & II of the allocated amount is completed. The 
Ministry of Health is working on finalizing work plan together with regional health bureaus. Proposal for 
phase II renewal has been submitted and face to face discussions between PR and GF was also conducted. 
The total requested amount for phase II is 65 million US dollars. The main challenges encountered so far are 
timely liquidation of the allocated funds and weak programmatic performance in achieving some of the 
targets. A meeting was conducted between FMOH, USAID and partners, in January 2014, where they agreed 
to align resources and establish a coordination mechanism for ensuring efficient utilization of resources 
coming from GF and USAID partners. Nine out of the eleven programmatic indicators in the performance 
framework were due for reporting in the reporting period between 01 Jan 2013 and 30 June 2013, and the 
overall programmatic performance was satisfactory. The country team received a formal letter in 
December2013 requesting a direct transfer of money to GDF/IDA for the procurement of second line drugs 
which was approved by the Ministry of Health and now the process is underway. Based on the current cash 
transfer there is a savings of about 1.2 million USD which would be available for supporting other activities. 
 
 
 
TB CARE I & Global Fund - TB CARE I involvement in GF support/implementation and effect of GF 
on the TB CARE I workplan 
 
TB CARE has been supporting the implementation of global activities by actively participating in the key 
programmatic activities including development of the national strategic plan, Phase II GF renewal, national 
TB program review meeting, and the external TB program review. Moreover, TB CARE has been a key 
partner in the revision of guidelines on PMDT, development of a GeneXpert implementation plan, 
participation in a GF high impact Africa meeting and provision of key technical assistance to the national 
TWG. 
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4. MDR-TB cases diagnosed and started on treatment in country 
 

Quarter Number of MDR 
cases diagnosed 

Number of MDR 
cases put on 

treatment 
Comments: 

Total 2010 140 120 

The national data is still not 
formally available, and these 

figures were obtained from only 
two PMDT sites. 

Total 2011 212 199 
Total 2012 200 317 

Jan-Mar 2013     
Apr-Jun 2013     
Jul-Sep 2013     
Oct-Dec 2013     

Total 2013 0 384 
Jan-Mar 2014 0 81 
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5. TB CARE I-supported international visits (technical and management-related trips) 
# Partner Activity 

Code 
Name Purpose Planned 

month, 
year 

Status Dates 
completed 

Additional 
Remarks 

(Optional) 
1  KNCV  1.3.5 Netty Kamp TA on ACSM/CSO February Planned for June     

2 KNCV  3.2.1 Amos Kutwa TA on TBIC March Completed Mar 31-April 
4, 2014 

Done by max 

3 KNCV  2.1.13 Valentina Anismova TA on rapid diagnostics February Completed  Feb 15-28, 
2014 

 

4 KNCV  4.1.14 Victor Ombeka TA on PMDT May Completed Nov 11-15, 
2013 

TA was provided 
by Agnes &Kathy 

5 KNCV  6.2.3 Bert Schreuder TA on HSS  March Postponed to Q-
III 

  

6 KNCV  7.3.1 Eveline Klinkenberg TA to support OR training-
C-1, B-II 

November Completed Dec 16-20, 
2013 

 

7 KNCV  7.3.1 Eveline Klinkenberg TA to support OR training-
C-1, B-III 

February Completed Feb 17-21, 
2014 

 

8 KNCV  7.3.1 Eveline Klinkenberg TA to support OR training-
C-2, B-II 

May    

9 KNCV  7.3.1 Eveline Klinkenberg TA to support OR training-
C-2, B-III 

June    

10 MSH 1.2.16 Abel Nkolo TA contact investigation June    

11 MSH 2.1.6 Charles Kagoma TA on laboratory July    

12 MSH 5.2.4 Abel Nkolo TA on mortality audit tool May    

13 The 
Union 

7.3.1 IDRussen and Rita 
Dlodlo 

TA to support OR training-
C-I, B-II 

November cancelled   

14 The 
Union 

7.3.1 ID Russen and Rita 
Dlodlo 

TA to support OR training-
C-II, B-II 

February Postponed to 
June 

  

15 The 
Union 

7.3.1 ID Russen and Rita 
Dlodlo 

TA to support OR training-
C-I, B-III 

February Completed  Feb 17-21, 
2014 

Only Ritta 

16 The 
Union 

7.3.1 ID Russen and Rita 
Dlodlo 

TA to support OR training-
C-II, B-III 

June    
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17 The 
Union 

7.3.13 ID Russen and TBD TA on impact assessment November Cancelled    

18 WHO 6.2.2 Consultant from 
Sondalo 

TA on training program 
management 

January postponed to Q-
III 

  

Total number of visits conducted (cumulative for fiscal year)  6 
Total number of visits planned in workplan  18 
Percent of planned international consultant visits conducted 35% 

 
  


